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I - 49

I-220 to the Arkansas State Line

North Extension

and Development

Louisiana Department of Transportation

Louisiana/Arkansas State Border

Construction Project Name/Nos.Designer Miles
Length

LA 168 to Arkansas State Line 2.0

Mira-Myrtis Road To LA 168 3.7

LA 2 To Mira-Myrtis Road
2.7

US 71(S) to LA 2

3.7

LA 170 to US 71(S) 3.0

LA 530 to LA 170
3.4

LA 169 to LA 530

5.0

LA 173 to LA 169 1.7

5.8

MLK Blvd. to LA 1 4.25

I-220 to MLK Blvd. 1.0

DOTD

ASSOCIATES
AUCOIN & 

ENGINEERING
COYLE 

ALLIANCE, INC.

DOTD IN-HOUSE

ASSOCIATES
BALAR 

DOTD IN-HOUSE

DOTD IN-HOUSE

NTB

Legend

Segment ID

LA 1 to LA 173
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Shreveport

Caddo Lake
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1

Oil City

169

530

1

538

1

173

538
1

3194

Belcher

220

MLK Blvd.

Black Bayou Lake

170

2

170

Hosston

2

1
Gilliam

170

Vivian

Myrtis

Mira - Myrtis Road

Mira

Ida

1

168

1

Rodessa

INTERSTATE

49

INTERSTATE

INTERSTATE

49

INTERSTATE

49

INTERSTATE

49

SP 455-09-0023 & 455-09-0010 

Total Cost: $31.0 million 

SP 455-09-0024, 455-0900022 & 455-09-0009

Total Cost: $48.1 million 

SP 455-09-0008

Total Cost: $23.1 million 

SP 455-09-0007

Total Cost: $45.1 million 

SP 455-09-0006

Total Cost: $46.8 million 

SP 455-09-0005

Total Cost: $42.0 million 

SP 455-09-0011

Total Cost: $44.9 million 

SP 455-09-0004

Total Cost: $13.2 million 

SP 455-09-0003

Total Cost: $77.9 million 

Total Cost: $72.9 million 

Construction Status (% Complete)

Anticipated Construction Completion:  Spring 2015

Completed & Open To Traffic

Completed 

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

SP H.003495 (Phase 1)

SP H.011111 (Phase 2)

SP 455-09-0002/H.003496

Est. 2016 Completion (Let Feb. 2014)

Est. 2017 Completion (Let April 2014)

Under Construction 

Updated November 10, 2014

November 10, 2014

 Under Construction

Total Cost (Seg. K): $202.7 million

Under Construction (79% Complete)

AFJMc, INC.

AFJMc, INC.


